Malcolm Pirnie, Inc.

17-17 Route 208 North, 2" Floor
N\;‘III_(C&L Fair Lawn, NJ 07410

T:201.797.7400 F:201.797.4399

Www.pirnie.com

August 9, 2010

Ms. Sharon Fang, P.E.

Remedial Project Manager (3HS21)
U.S. EPA Region Il

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

Re: Metal Bank Cottman Avenue NPL Site
Monthly Report due August 10, 2010
Reporting Period: July 1 through July 31, 2010

Dear Ms. Fang:

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP
Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written
monthly progress report. Copies of the monthly progress reports are attached to this letter.

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if
you need additional information regarding this submission.

Very truly yours,
MALCOLM PIRNIE, INC.

i 7

Wyn V. Davies, CIH
Senior Associate

Cc: Cottman Avenue PRP Group
Steering and Technical Committees
Joseph Vitale, P.E.
Raymond E. Lees, P.E., CHMM
Dan J. Jordanger, Esquire

Enclosures
3809012



Project Name: Metal Bank NPL Site For the Month: July 2010

Project Location: Philadelphia, PA Report Number: 52 \ Dated: August 9, 2010
. _____________________|

Name: Wyn Davies (Malcolm Pirnie, Inc.) Title: Project Manager

Telephone No.: (610) 360-4895 Telefax No.: (610) 768-5817

Reporting Period: July 1 through July 31, 2010

(a) Describe the actions which have been taken toward achieving compliance with the
Consent Decree during the previous month:

Remedial action monitoring continued throughout the month of July. Activities included the
following:
e Performance and completion of the first groundwater O&M Monitoring
e Performed measurements with an oil-water interface probe to determine if any
LNAPL is entering the trench and/or sumps (7/7/10)
e Performed an assessment of the vegetative cover (7/7/10)
e Performed an assessment of the invasive plants (7/7/10)
e Performed a post significant rain event inspection on July 14, 2010 due to storms of 7/12 and
7/13

e Maintained soil erosion & sedimentation control aspects
e Inspected Building 7 for epoxy condition (7/7/10)
e Sevenson completed final project closeout items

(b) Include a summary of all results of sampling and tests and all other data received or
generated by Settling Third-Party Defendants or their contractors or agents in the
previous month:

Item Submittal Date
Aerial Photography for Final Condition F152s 7/16/10
Revised Drawing for Western Marine Mattress F139s 7/30/10

(c) Identify all work plans and other deliverables required by the Consent Decree
completed and submitted during the previous month:

e EPA to Cottman Ave PRP Group — EPA letter for the conditional approval of the biota
QAPP and comments for response by the Group (7/16/10)

e Cottman Ave PRP Group to EPA — EPA provided notice for the commencement of
groundwater monitoring and epoxy coating repairs to Building 7 (7/19/10)

e EPA to Cottman Ave PRP Group — EPA concerns relative to the long term eradication
plan for invasive plants (7/19/10)

e Cottman Ave PRP Group to EPA — EPA informed by the Group that the long term
eradication plan for invasive plants was included in the June 29" correspondence
(7/19/10)

e EPA to Cottman Ave PRP Group — EPA request for verification that the long term
eradication plan for invasive plants allows for confirmed plant death prior to cutting the
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Project Name: Metal Bank NPL Site For the Month: July 2010
Project Location: Philadelphia, PA Report Number: 52 \ Dated: August 9, 2010

weeds down. (7/21/10)

e Cottman Ave PRP Group to EPA — EPA informed of the verification process for the long
term eradication plan for invasive plants confirming plant death prior to cutting the weeds
down. (7/21/10)

e EPA to Cottman Ave PRP Group — EPA provides an extension for the Biota QAPP
response to comments until August 6™ (7/21/10)

e EPA to Cottman Ave PRP Group — EPA provides coordination details for the O&M
groundwater monitoring program to commence on July 26th (7/23/10)

e Cottman Ave PRP Group to EPA — EPA informed of further groundwater monitoring
program coordination for July 26th and the availability of a boat for EPA sediment
sampling (7/23/10)

e Cottman Ave PRP Group to EPA — Submittal of the boat registration and captain license
for the sediment sampling activities to be performed by EPA (7/26/10)

e EPA to Cottman Ave PRP Group — EPA indicates to the Group the intended split
sampling strategy for the biota aspects (7/29/10)

. ______________________________________________________________________________________________________________|
(d) Describe all actions, including, but not limited to, data collection and implementation of

work plans, which are scheduled for the next month and provide other information
relating to the progress of construction, including, but not limited to, critical path
diagrams, Gantt charts, and Pert charts:

e The Group will develop the response to comments for the conditional approval of the
biota QAPP due on August 6th.

e The Utility Group will continue monitoring the post construction activities including:
o Initiate the installation of the sheet pile wall monitoring devices
o Maintain the soil erosion & sedimentation control aspects
0 Monitor the LNAPL Trench Sumps for free product
o Initiate the epoxy coating repairs to sheet pile wall
o Continue monitoring of site for HSE compliance
(e) Include information regarding percentage of completion, unresolved delays
encountered or anticipated that may affect the future schedule for implementation of
the Work, and a description of efforts made to mitigate those delays or anticipated
delays:

e Commenced the LTM effective 7/1/2010

(F) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA:

e none
(9) Describe all activities undertaken in support of the Community Relations Plan during
the previous month and those to be undertaken in the next month:
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Project Name: Metal Bank NPL Site For the Month: July 2010
Project Location: Philadelphia, PA Report Number: 52 \ Dated: August 9, 2010

e The Group will coordinate with EPA on any community outreach endeavors on an as

needed basis through the Eost construction Beriod.
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Metal Bank - Post Construction Schedule

ID |Task Name Duration Start Finish August 'September od
81 | 88 | 815 | 822 | 829 [ 955 [ 912 [ 919 [ 9/26
1 |Post Construction Inspections 111 days Wed 2/3/10 Wed 7/7/10
14 |Comments on LTM 14 days  Mon 5/10/10 Thu 5/27/10
15 |EPA/Cottman PRP Final Inspection lday  Thu 4/29/10 Thu 4/29/10
16 |Submittal of Engineer Certification Report 1 day Fri 5/28/10 Fri 5/28/10
17 |EPA Comments on Groundwater QAPP 5days Mon 5/17/10 Fri 5/21/10
18 |LTM Biota QAPP 93 days Wed 3/31/10 Fri 8/6/10
19 |Commencement of LTM 1142 days Mon 7/12/10 Tue 11/25/14;
20 Groundwater Monitoring 1114 days Mon 7/26/10 Thu 10/30/14
39 Sheet Pile Wall Monitoring 1112 days Mon 8/23/10 Tue 11/25/14 - -
92 |Complete Action Items from Final Inspection 30 days Fri 4/30/10 Thu 6/10/10
93 EIRP and EPA Approval of Invasive Species Control 14 days Wed 7/21/10 Mon 8/9/10
an
94 |Invasive Species Herbicide Treatment - Milnor St. 2days Mon 8/23/10 Tue 8/24/10
95 |Invasive Species (Knot Weed) Treatment along 3days Wed 8/25/10 Fri 8/27/10
Delaware River Bank
96 |Evaluation of Native Grass Germination 2days Wed 6/23/10 Thu 6/24/10
97 |Overseed Drilling of Native grasses (If necessary) 4 days Thu 8/12/10 Tue 8/17/10 %
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